

Harmony - Evolution #3492

Refactor extractItem from fixtures

12/20/2013 10:07 AM - Gregg C.

Status:	Fermé	Start date:	12/20/2013
Priority:	Normal	Due date:	
Assignee:	Gregg C.	% Done:	100%
Category:	ORM	Estimated time:	0.00 hour
Target version:	0.6.2		
Bdc:			
Description			

History

#1 - 12/20/2013 02:58 PM - CI-Build .

- Status changed from Nouveau to En cours

- % Done changed from 0 to 50

[Build 505](#) finished red.png from merge request [11368](#)

#2 - 12/20/2013 04:56 PM - Gregg C.

- Assignee changed from Gregg C. to Mickael G.

POC OK, need validation.

To try it : Go on branch 3492, generate a project with YAML fixtures (XML refactoring not implemented yet), look in FixtureBase<?> and DataLoaders

#3 - 12/20/2013 05:11 PM - CI-Build .

- % Done changed from 50 to 90

[Build 509](#) finished yellow.png from merge request [11368](#)

#4 - 12/30/2013 02:20 PM - CI-Build .

[Build 538](#) finished green.png from merge request [11368](#)

#5 - 12/30/2013 06:02 PM - Mickael G.

- Target version changed from 0.6.1 to 0.6.2

#6 - 02/18/2014 04:24 PM - Gregg C.

- Assignee changed from Mickael G. to Gregg C.

#7 - 02/18/2014 04:24 PM - Gregg C.

- Status changed from En cours to Résolu

- % Done changed from 90 to 80

Appliqué par commit origin|commit:aefecf308d0c14a354cdf53524d898cab9b753c.

#8 - 02/18/2014 04:29 PM - CI-Build .

- *Status changed from Résolu to En cours*
- *% Done changed from 80 to 50*

[Build 568](#) finished red.png from merge request [_11368](#)

#9 - 02/18/2014 05:00 PM - Gregg C.

- *Status changed from En cours to Résolu*
- *% Done changed from 50 to 80*

Appliqué par commit origin|commit:4429fb458097433081f961078ee1c85ab114cbee.

#10 - 02/18/2014 05:11 PM - CI-Build .

- *% Done changed from 80 to 90*

[Build 569](#) finished green.png from merge request [_11368](#)

#11 - 02/19/2014 09:48 PM - Mickael G.

- *Status changed from Résolu to Fermé*
- *% Done changed from 90 to 100*